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Abstract 
The use of 'standard' or 'model' preliminaries has simplified the tendering 
for and the administration of building contracts, entail economic 
advantages to all concerned. Minimal changes have been made to the 
preliminaries since the publication of the first standard document in 1981. 
There were few editorial changes while the established principles were not 
revised. However, the current Preliminaries (May 1998 edition or January 
2001 edition), which forms part of the JBCC Series 2000 documentation, 
has been completely reviewed and differs substantially from previous 
editions. This article attempts to highlight these differences, and to provide 
some background to the origin and necessity of standard preliminaries 
and their evolution since they came into operation in 1981. 
Keywords: Preliminaries, contract documents, standard documentation, 
tendering, administration, comparison. 
'N VERGELYKING TUSSEN DIE JUNIE 1991 EN DIE JBCC 2000-
UITGAWES VAN DIE VOORBEREIDSELS-DOKUMENT 
Die gebruik van 'standaard' of 'model' voorbereidsels het die tender vir 
en administrasie van boukontrakte vereenvoudig en het verder 
ekonomiese voordele vir alle betrokkenes meegebring. Sedert die 
publikasie van die eerste standaard dokument in 1981 is geringe 
veranderinge aangebring en die enkele veranderings was hoofsaaklik 
redigerend van aard sonder om die neergelegde beginsels te verander. 
Die Voorbereidsels (Mei 1998- of Januarie 2001-uitgawes), wat deel van 
die GBK Reeks 2000 dokumentasie vorm, het egter 'n algehele hersiening 
ondergaan en verskil heelwat van vorige uitgawes. Hierdie artikel poog 
om sodanige verskille uit te lig en om die agtergrond vir die ontstaan en 
noodsaaklikheid van standaard voorbereidsels en die veranderinge wat 
sedert die implementering daarvan gedurende 1981 voorgekom het, te 
verskaf. 
Sleutelwoorde: Voorbereidsels, kontrakdokument, standaarddokumentasie, 
tenders, administrasie, vergelykings. 
M J Moritz, MSc (Q S) (Pretoria), Senior Lecturer: Department of Construction 
Economics, University of Pretoria, Pretoria, South Africa. 
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1. List of abbreviations












Building Industries Federation South Africa 
Institute of South African Architects 
Joint Building Contracts Committee 
Principal Agent 
Principal Building Agreement 
Preliminaries and General 
South African Association of Consulting Engineers 
South African Institute of Architects 
South African Property Owners Association 
Specialist Engineering Committee 




A trade called 'Preliminaries and Sundries' was for the first time 
introduced as part of 'standard' or 'model' documentation 
when using a list of probable items in the supplement to the third 
edition of the SSM. This (incomplete) third edition was published 
in 1966 in both English and Afrikaans by the then Chapter of 
South African Quantity Surveyors. The publication of this trade 
followed the failure by other bodies to introduce a 'Standard P & 
G' as can be derived from the following extract in the Architects' 
and Quantity Surveyors' yearbook (1959: 39) written by J S  Lewis, 
the then Registrar of the ISAA: "Considerable thought has been 
given to a suggestion made during the ephemeral existence of 
the Joint Council- that a 'Standard P & G' should be produced. 
A team of lecturers at the School of Architecture of the University 
of the Witwatersrand, after much research, produced a draft. But 
the Constituent Bodies of the Institute, and the Central Council, 
have not yet been able to agree that such a document is 
practicable". 
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The fourth edition of the SSM was published in June 1971 and 
differed considerably from previous editions. The application 
clause under General Instructions of the fourth edition (1971: l) 
indicates the main difference with the following: "This Standard 
System of Measuring Builders' Work, while aiming at uniformity in 
bills of quantities, is designed to lay down principles rather than 
to tabulate lists of items, with the object of making it 
comprehensive and adaptable." (This method has been 
adopted in all future editions). The trade name 'Preliminaries' 
was introduced for the first time and has become the accepted 
name for this trade (replacing the abbreviation 'P & G' generally 
used until then by those connected with the building industry). 
The need previously described for the standardisation of the 
preliminaries items still existed and was further exacerbated by 
the proliferation and inconsistencies of items in this trade as 
compiled by individual quantity surveying firms. This caused 
problems relating to the interpretation and pricing of the trade. 
Contractors had to guard against leaving out any 'hidden items' 
when tendering on new projects. This considerably increased 
their risks and time spent on the tender process. 
The various bodies had evidently not yet reached an agreement 
on a standard preliminaries in 1979. This fact was confirmed by 
De Leeuw at SAPOA 's twelfth annual congress held in 
Johannesburg on the 13 and 14th of June 1979 where he stated 
the following: "In samewerking met BIFSA die Vereniging van 
Bourekenaars en die lnstituut van Argitekte word door tans 
gepoog om 'n standaard Voorbereiding en Algemeen op te stel. 
Hierdie dokument sol vroeg aanstaande jaar vir kommentaar 
beskikbaar wees. Dit behoort baie vir die eiendomswese te 
beteken." 
2.2 ASAQS Preliminaries 1981, 1983 and 1988 
A document, the 'Standard Preliminaries', was finally drawn up 
by the Joint Study Committee and published in 1981 by the 
ASAQS for use with the 1981 standard building contract 
(commonly known as the old 'white form'). The constituent 
bodies of the Joint Study Committee were the ASAQS, BIFSA 
ISAA and SAPOA. This document was intended to meet the need 
for standardisation as is evident from the following two items in its 
introduction: 
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1.1 "This Standard Preliminaries document has been 
compiled in the interest of standardisation of 
documentation in the building industry and 
should be used in a similar manner to that in 
which the standard form is at present used 
1.2 The implementation of the use of standard 
documentation of this type should produce 
consequent economic advantages to all parties 
connected with the building industry and 
particularly to the professions and contractors. It 
should lessen disputes over preliminaries items 
and simplify the tendering for and administration 
of building contracts." 
At a meeting held on 4 March 1983 (refer letter accompanying 
the 1983 Preliminaries) the Board of the ASAQS formally withdrew 
its support for the Standard Preliminaries document published by 
the Joint Study Committee and decided to publish its own 
document. The main difference between the 1981 and 1983 
editions may be found in the underlying philosophy. The Joint 
Study Committee's document was intended for unaltered use. 
except in cases of unusual requirements on specific projects. The 
ASAQS's document was intended as a guide to good practice 
and could be altered at the discretion of the professional team. 
The above status quo was retained with the publication of the 
next edition in 1988 for use with the 1981 /88 standard building 
contract. However. the title of the document changed to Model 
Preliminaries to emphasise the fact that the document could be 
modified and/or altered by the professional team at their 
discretion. Unlike the 1983 edition. published unilaterally by the 
ASAQS. the 1988 edition was recommended and published by 
the ASAQS in consultation with BIFSA. ISAA and SAPOA. 
2.3 JBCC documents 
The 1991 edition of the Preliminaries for use with the JBCC PBA 
was drafted under the control of the ASAQS and published in 
June of that year together with the other JBCC documents. The 
constituent bodies of the JBCC were (and still are) the ASAQS, 
BIFSA. ISAA(SAIA). SAACE, SAPOA and SECC. This edition was. for 
the most part. identical to the 1988 edition except for the 
deletion of a number of clauses covered in the JBCC PBA or in 
the Standard Preambles, and for minor editorial changes. 
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The JBCC completely reviewed its first set of standard 
documentation fairly soon after its publication which culminated 
in the publication of the JBCC Series 2000 'package' of standard 
documentation for use in both private and government contracts. 
Concurrent with the review of the JBCC documentation the 
ASAQS initiated the review of the 1991 Preliminaries under the 
chairmanship of professor H M Sigle. Two drafts were completed 
during 1993/1994, the one for use with the JBCC PBA and the other 
for use with the JBCC N/S Subcontract Agreement. 
The publication of these drafts was delayed pending the review 
of the JBCC documents. In May 1997 it was decided to fully 
incorporate the Preliminaries under the JBCC and to resurrect the 
review committee to be chaired by an ASAQS representative. Mr 
M J Moritz, author of this article, was elected chairman. The aim 
of this committee is best described by the following extract from 
the minutes of its first meeting held on 29 May 1997: " ... to edit the 
existing document which had been formulated for use with Bills 
of Quantities, but it became clear that it would be sensible to 
review the document with a view to it being used with both Bills 
of Quantities and without Bills of Quantities. It was also necessary 
to bring the document into line with the updated JBCC Principal 
Agreement." 
The review committee agreed that the Preliminaries is primarily for 
administrative/management purposes, i e not for contractual 
conditions or method of measurement matters. The following 
aspects in particular should be considered: 
• Line up with the JBCC PBA layout (must also be a 'stand alone'
document)
• Embody the JBCC revisions e g use of PA
• Meet the needs of Lump Sum type contracts
• Respond to difficulties perceived and experienced in the
industry.
The committee completed its task tp a large extent towards the 
end of September 1997 and the document was finally approved 
by the JBCC Main Committee at its meeting of the 4th of March 
1998. The final product differed from its predecessors not only on 
editorial matters and on certain details to be discussed under the 
next items, but also on important matters of principle and 
application. 
83 
Moritz/ June 1991 and Series 2000 JBCC Preliminaries 
3. A comparison between the general aspects (not forming
part of the Preliminaries) of the 1991 and Series 2000 JBCC
Preliminaries editions
Cover page: The qualification on the cover page that the 
Preliminaries are for use with the JBCC PBA has 
been omitted as the Preliminaries now form part 
of the JBCC Series 2000 documentation. 
Flyleaf: A warning to users of the document of the 
inherent dangers of changing any part of the 
Preliminaries has been introduced on the flyleaf 
as well as a copyright notice. 
Explanatory notes and instructions: 
The introductory part is condensed into one paragraph 
replacing previous items 1 and 2 that contained details no longer 
relevant. It also omits the wording that the professional team may 
modify and/or alter the standard clauses at their discretion, as 
the intention is that the unaltered document should be used. 
The part on how the document is structured has been expanded 
considerably, and contains more specific information on how the 
Preliminaries relate to the other JBCC contract and subcontract 
documentation. It further states that the Preliminaries are for use 
with both bills of quantities and lump sum documents. 
The part on the instructions applicable to the use of sections A 
and B contains the following amendments (ignoring editorial 
changes only): 
• The second paragraph under the previous item 4.1 of section
A has been omitted as the specific use with the JBCC
documentation is covered in the introduction
• The introductory note under section B has been expanded to 
incorporate the use of the Preliminaries with the N/S 
Subcontract Agreement
• The use of either a single * or a double asterisk ** for use with
alternative/optional items or insertion of related information
has been replaced by either a single asterisk * for optional
items or items requiring information (selection and details
which are to be included in the schedule) or a hash #
requiring the selection of an alternative item.
Table of contents: An index to the main preliminaries clauses has 
been introduced for the first time. 
2002 Acta Structilia Vol 9 No 1 
4. A comparison between some of the individual items of
the 1991 and Series 2000 JBCC Preliminaries editions
4.1 Introduction 
The sub-committees responsible for drafting the Series 2000 edition 
not only critically evaluated the 1991 edition for correctness of 
contents, use of language, etc. but also considered the 
introduction of new items of relevance to make the document as 
comprehensive and adaptable as possible, and to create a wider 
application. 
The committee ultimately responsible for the final drafting 
collated the standard Preliminaries of four major quantity 
surveying firms in South Africa, and together with the 1991 edition 
and drafts prepared by the previous sub-committee completed 
the draft for the Series 2000 edition. It was soon established that 
the proliferation of items in section C by certain quantity surveying 
firms was in most cases unfounded. These items often duplicated 
or contradicted matters covered elsewhere in the contract 
documentation or were inserted for a particular application and 
then re-used as 'standard special' items for all further projects 
without any relevance. 
The Series 2000 Preliminaries also incorporated the use of the PA 
in lieu of the architect (or any other agents) to bring it in line with 
other JBCC documentation. 
The choice of words is considerably more economical 
throughout the Series 2000 Preliminaries without changing the 
actual meaning of the contents between the 1991 and Series 
2000 editions. Compare for instance the number of words used in 
the following two corresponding items relating to the same issue: 
Item Bl.2 (1991 Preliminaries) 
Item 2.2 (Series 2000 Preliminaries) 
49 words 
21 words. 
4.2 Definitions and interpretation (clause: 1.0 - Series 2000) 
This is a new clause and the definitions listed are identical to 
those listed in the PBA or N/S Subcontract Agreement except 
when applicable to the Preliminaries only (i e the definition of 
Preliminaries). Items 1.2 to 1.6.5 relating to the interpretation of 
the preliminaries document are based on previous items 5.2 to 
5.7 but substantially reworded. 
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4.3 Documents ( clause: 2.0 - Series 2000; B 1 - 1991) 
2.1 /B 1 .1 An index is to be provided for the tenderer to 







There is a reduced responsibility for the tenderer to 
check the documents for correctness with the 
deletion of the following wording (underlined): ... 
full intent or meaning .... No liability whatsoever will 
be admitted in respect of errors in any tender due 
to the above-mentioned causes 
Reworded and with a paragraph added 
whereby the contractor and his subcontractors 
shall agree on due dates when the latter must be 
provided with outstanding information 
The time bar for depositing the priced documents 
is changed to 10 working days from the previous 
14 calendar days and the in ink deleted for 
casting of items (obsolete) 
Omitted - covered in the JBCC PBA (see cl. 3.1) 
Omitted - covered in the JBCC PBA (see cl. 3.2) 
Reworded and with the last two paragraphs of 
B 1 .8 omitted as they are covered elsewhere in 
the JBCC standard documentation 
Omitted - covered in the JBCC PBA (e.g. 
definition of "contract documents"). 
4.4 The site (clause: 3.0 - Series 2000; 82 - 1991) 
3.4/82.4 Reworded and with the addition of the specific 




The time bar is extended to be not only 10% of 
the construction period but also 20 working days 
after taking possession of the site whichever is 
the lesser 
Reworded and with the deletion of the previous 
second paragraph dealing with the measuring 
of work to known services ( a SSM matter) 
3.9/B2.9 
3.l l/B2.l 1
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The specific requirements of the employer are to 
be described in detail in the schedule with the 
omission of the previous instruction to measure 
special care or prescribed protection ( a SSM 
matter) 
Now the joint responsibility of the PA and the 
contractor to inspect the adjoining properties. 
'Adjoining' also replaces 'nearby' because the 
latter can be interpreted to also mean 
properties some distance away from the site 
that will be impractical to inspect. 





The previous instruction is deleted regarding the 
obtaining by the contractor of particulars of the 
sub-contractors' work as it is superfluous when 
read with the first sentence and in conflict with 
the PA's overall design responsibility 
It is made clear that the contractor is responsible 
for the programme of the works. A selection is no 
longer to be made where provisional bills of 
quantities are issued because of the preceding 
emphasis and the revised terms of item 2.3 
Reworded and with the deletion of the specific 
references for the employer's representative 
and the quantity surveyor to attend meetings. 




Reworded and with the words at his own cost 
deleted, thereby implying that the contractor 
will be entitled to be compensated for any costs 
incurred should the PA be unreasonable when 
ordering the contractor to furnish samples of 
materials 
Omitted - covered in the JBCC PBA (see cl. 
28.2.2) 
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5.3 New item. Important to note that the production 
of shop drawings does not alter the design 
responsibility in terms of cl. 4.0 of the JBCC PBA. 












Reworded. The contractor does not pay for plan 
approval fees as this item applies to fees for 
construction purposes only. The reference to 
provisional amounts for permanent connections 
is deleted as it is a SSM matter 
Reworded. The part on charges in connection 
with hoardings and use of pavements is deleted 
as it is covered in item 6.1 
Omitted - covered in item 6.1 
Expanded to include for temporary sheds and 
office accommodation for meetings 
Omitted. The requirement to measure special 
scaffolding prescribed in the fifth edition of the 
SSM (published in 1977) has become obsolete 
Omitted - covered in item 6.4.2 
Omitted - covered in item 6.4.3 
Omitted - covered in item 6.4.3 
Reworded and with the words " of an
approved design ... " added which replaces the 
instruction that the notice board has to comply 
with the requirements of the ISAA. Any specific 
requirements of the employer are to be 
described in the schedule 
Reworded and with the deletion of the 
instruction to apply for exemption from the 
Industrial Council. This item is now optional. 
4.8 Temporary services (clause: 7.0 -Series 2000; B6 -1991} 
7.1 This is a new item and contains general 
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Reworded. Although in a much shortened 
format the basic principles remain the same in 
all three alternatives 
Ditto 
The heading is more embracing and two 
alternatives are provided, the first for a telephone 
only and the second for a facsimile machine in 
addition 
The heading is more comprehensive but the 
principles remain the same in both alternatives. 
4.9 Prime cost amounts (clause: 8.0 -Series 2000; part of B7 
-1991)
8.l/B7.1 The revised item for Prime Cost (PC) amounts 
differs substantially from the previous item in 
respect of the following: 
• Amounts are provided for materials and
goods delivered to the site as opposed
to previous inclusive rates for the
relevant items
• Separate provision shall be made for
pricing of overheads and profit and for
fixing etc. as opposed to previous
inclusive rates for the relevant items
• The contractor is not required to price
for waste - this is to be allowed for by 
the PA in the PC amount- as opposed
to previous inclusive rates for the
relevant items.
4.10 Attendance on N/S subcontractors (clause: 9.0-Series 
2000; remainder of B7-1991) 
9.2 
/B7.2 Omitted - covered in the explanatory notes 
and instructions to the Preliminaries 
Special attendance is now a separate item 
whereas it previously formed part of B7.3. Details 
thereof must be described separately in the 
schedule for each relevant subcontractor. 
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4.11 Financial aspects ( clause: 10.0 - Series 2000; B8 - 1991) 
This clause reveals the main changes between the Series 2000 
and 1991 Preliminaries. It has been rewritten completely and the 
changes are particularly evident in item 10.3 (Series 2000) in 
respect of the adjustment of Preliminaries which differs 
significantly in principle and in application from its opposite 
number B8.3 (1991 ): 
10.2/B8.2 
10.3/B8.3 
An introductory paragraph has been added 
relating to the payment of the subcontractor's 
preliminaries subsequent to the contractor's 
selection of either Alternative A or B. (The 
second and third sentences of this paragraph in 
the May 1998 edition were, however, deleted in 
the January 2001 edition because they 
conflicted with the revised clause 32.12 of the 
PBA). The gist of the rest of this item, although 
substantially rewritten, remains basically the same 
The following are the most important changes in 
this item: 
• It is clearly stated that the adjustment of
the Preliminaries as the result of
changes in time and/or value is a
theoretical adjustment
• The previous Method 1 is deleted
because it was found to be inequitable
to either the employer or the contractor
e g
a) Additional preliminaries cost for the
employer for an increase in subcontract
values that have not affected the
contractor's preliminaries or extended
the original construction period
b) No compensation for the contractor
for extension of time granted under the
terms of the contract
• Both alternatives A and B (the previous
Methods 2 and 3) now have a 15 working
day time bar for the contractor to provide
the PA with the required information failing
which default provisions shall apply
2002 Acta Structilia Vol 9 No 1 
• Instructions. including default provisions.
are given for the adjustment of
Preliminaries in the case of sectional
completion (the previous Method 2 was
unsuitable for sectional completion)
• The adjustment of Preliminaries under
Alternative B will only be applicable
when the date of practical completion
is revised
• Item 10.3.3 is introduced to allow the
contractor to submit a claim for
additional preliminaries where the date
of practical completion remains the
same but other circumstances changed
because of contract instructions.
4.12 General (clause: 11.0-Series 2000; B9 -1991) 
11.1 /B9.1 A much shortened item with the specific 
protection measures to be described in the 




1 l .5/B9.6 
/B9.10 
Unchanged except for the moving of the 
paragraph on specific protection measures 
The reference to the Act is omitted - covered in 
the JBCC PBA (contractor to take care of the 
works) 
The words "... watching and lighting ... " are 
replaced by " ... appropriate measures ... " 
Unchanged but for any specific requirements to 
be stated in the schedule 
Omitted - covered in the JBCC PBA 
(contractor to take care of the works). 
4.13 Schedule of variables (clause: 12.0-Series 2000) 
This is a new clause that replaces the previous modus operandi 
whereby information was to be inserted under the appropriate 
headings of the Preliminaries. The schedule now contains all the 
selections and details to be made and is divided into pre-tender 
and post-tender sections. 
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5. Conclusion
The review of the various documents by the JBCC Main Committee 
was not fully completed by the due date for publication of the 
documents set by the Committee. This can, in any case, never 
really be achieved because all these documents are 'living' 
documents and will need continuous updating. One of the issues in 
the Series 2000 Preliminaries that could not be finalised before 
printing was how to deal with "tenants requirements" in 
procurement documentation. This is an important matter never 
before accommodated in the standard preliminaries and it will 
certainly be addressed in future editions. The latest edition, 
published in January 2001. did not attempt to address the above 
matter but was only revised to 'internationalise' the May 1998 
edition in order to bring it in line with the rest of the 
'internationalised' JBCC Series 2000 documents. However, this 
provided the opportunity to eliminate minor errors in the document 
but there were no significant changes to the contents of the May 
1998 edition. 
The JBCC Series 2000 documentation, including the Preliminaries, 
had to pass a stringent test when it was introduced to the 
building industry at a series of workshops and seminars. These 
were held throughout the country during the latter part of 1998 
and were very well attended by representatives from all sectors 
of the building industry. Very few questions were then and have 
subsequently been raised regarding the application of the new 
Preliminaries document. 
The author is of the opinion that the above situation is an 
indication that the changes made to the 1991 and Series 2000 
JBCC Preliminaries editions have generally been well received by 
quantity surveyors, architects and builders and, for the time 
being, will meet the needs of the building industry. It is, however, 
important to continuously monitor the needs of the industry with 
regard to this important trade in Bills of Quantities. It is therefore 
recommended that a quantity surveyor be the chairman of the 
JBCC Preliminaries subcommittee (this is currently the case with 
Dr C P de Leeuw in the chair) because the quantity surveying 
profession will have to deal with recurring administrative 
problems between the employer and contractor in procurement 
documentation not addressed in the standard Preliminaries or 
other contract documents. Instead of each quantity surveying 
firm attempting to solve the problem by adding special items in 
Section C, the better solution would be to leave it to the 
specialised subcommittee to deal with these frequently 
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encountered problematic issues by means of standard and 
commonly accepted principles in the Preliminaries document. 
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